NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

December 21, 2016
{877) 848-7030; Passcode 5921807

1. Submittal of 60% weir design package
to US BOR.

2. Submittal of weir dewatering
treatment NPDES application.

1. US BOR access required by TBD.

2. Site NPDES permit is out for 30-day public

comment period (Nov 25-Dec 26). NDEP
to address final NERT comments and
issue permit the last week of December;
expecting permit to become effective
January 1, 2017.

3. Project schedule to be updated
based upon newly established
iterative SF-299 application process.

- Online (EQ)
e Volume 42.55 MG; W/W + ~0.67 MG

| e Condition normal.

e  LS1 (SWF) down for IX installation;
Other LSs Condition normal.
e  Preparation to implement LS#2
: Corrective Action Plan.

Submittal of CIP to NDEP; Preparation

5 ¥

Wk 8/12
Community Involvement Revision of CIP for Phase 3 in progress. and transmittal of mailing and scheduling 40;
of meeting. ?
Identification of access requirements in L . . L .
Rl Phase 2 Access Agreements Communication with the various entities. Ongoing
progress.
Soils / Groundwater e Phase 2 Rl field investigation Wk 3/46
o Phase 2 Rl mobilization in progress. . .
Investigation implementation. 2%
. . Completion of 2™ Mobilization; Receipt
. o . 68 borings have been completed; Final ompeton 9 e |0r.\ ceel Wk 25/35?
Soils Investigation {Unit 4/5) . . of analytical and preparation of
borings to be completed this week. : 78%
reporting.
P ti f Treatability stud It Wk 27/24
Treatability Study : Flushing reparation of freatabiiity study resulis Report submittal in January. 9oty/
0

report in progress.

GW Modeling — Phase 5

Phase 5 model submitted on 11/16 and

under NDEP review.

Review of NDEP comments on Phase 5
model (when received): Scheduling of TBD
roundtable meeting w/ Stakeholders,

Source ID : Chloroform

On hold - awaiting data from unit
building and Rl Phase 2 investigations.

Operations Area Baseline HRA

COPC/EU Report submitted to NDEP
8/28: NDEP Draft comments under Trust
review. Met with NDEP on 12/19 to
discuss comments and agree on path

forward.

Review Broadbent meeting summary;
Revise COPC/EU Report in accordance TBD
with comments.

Rl Work Plan Amend. : SWF
GWB Treatability Study

All access matters resolved; Preparing
for mobilization and finalizing revised

project scheduling.

Rl Work Plan Amend. : IWF
In-Situ Treatability Study {Cr)

Well installation complete; Baseline
sampling being scheduled.

Field work to begin mid-January. T8D
Conduct baseline sampling; Begin Wk 9/55
injections. 15%

1
Project schedule through submittal of the 2" Mobilization Sampling Tech Memo.

" BOLD items indicate change in task status
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A

RI Work Plan Amend. :
Soil Flushing Pilot (CRB)

Submittal in 2017.

December 21, 2016

(877) 848-7030; Passcode 5921807

CHEH

78D

Ri Work Plan Amend. :
TDS Impacts in UMCE

Preparation of work plan in progress.

Submittal of work plan.

Wk 35/38
68%

Rl Work Plan Amend. :
TDS Impacts on Remediation

and GWETS

Preparation of work plan in progress.

Schedule January meeting w/ NDEP to
discuss project work plan prior to
submittal.

Wk 20/12
90%

Eastside (Common Area)
Investigation Work Plan

Incorporation of BRC data into database
and work plan preparation.

NERT to meet w/ NDEP/EPA to discuss
RAOs prior to WP submittal.

Wk 7/16
15%

&

AECOM TASK 130
General WP Documents

3

All documentation for the initial phase of
the investigation have been finalized

S

Submittal of Work Plan for the next data
collection effort (see Task 170). HASP
and QAPP updates as needed.

4Q16

AECOM TASK 131
EA for LVW/BOR Area

AECOM to submit SF-299s for invasive
work based on exact locations of
proposed borings and wells.

Submittal of SF-299 for 4 confirmatory
horings for geophysics pilot study by
12/30.

Wk 21/105
25%

AECOM TASK 151
SW Investigation Plan

Issued final Draft SWIP on 12/6 to
Stakeholders; comments due on 12/20. .

Finalize work plan by 12/27 based on
Stakeholder comments.

Wk 20/48
30%

AECOM TASK 160
Geophysical Pilot Test Plan

Non-invasive field work complete. Data
review underway.

Submit SE-299 for 4 confirmatory borings
for geophysics pilot study by 12/30.

Wk 50/72
0%

AECOM TASK 170
GW Investigation

Final Draft Transducer installation plan
submitted to Stakeholders on 12/14.

Submittal of Final Transducer installation
plan by 12/27 addressing Stakeholder
comments. Submittal of Preliminary

Draft Phase 1 Work Plan on 12/30.

Wk 12/67
5%

ET! Work Authorizations /
Amendments

A

In Negotiation
e  Secondary containment upgrades

e IWF data capture updates

e IWF VFD upgrades

e GW sampling amendments
e  AP-5Treatment amendment

ONGOING

AP-5 Solids Removal

Removal of abandoned infrastructure
90% complete; 40+ uncontemplated
items discovered to date. Double walled
containment piping installed; Slurring
and transfer of material underway.
~600K gallons of slurry pumped {~30%).

Completion of mixing/transfer of AR5
material and removal of gbandoned
infrastructure.

Wk 50/527
70%

GWETS/NET

NERT continuing negotiations with UPRR;
Finalization of web site in progress.

Rollout of GWETS/NET during December
COP meeting.

December
2016

2 Possible project schedule delay due double walled pipe.

" BOLD items indicate change in task status
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Pipeline Flow Evaluation

3

Finalization of project budget and
schedule in progress.

NDEP approval on project received 8/18;

December 21, 2016

(877) 848-7030; Passcode 5921807

2

Tech Memo to be submitted upon
completion of initial effort will include a
budget for various infrastructure
improvements.

TBD

Pipeline Easements

pipeline appears to have significant
easement issues.

Title search complete. Approx. 75% of

NERT to determine strategy and budget
for continuation of the project.

70%

Water Management Plan

continued implementation of the COP.

NERT determining multi-year strategy for
GW-11 replacement, AP-5 treatment and

NERT to present strategy to NDEP/EPA.

January

I1X Installation

ETl has commenced implementation.
Controls, electrical and piping work
ongoing. IX delivered and resin loading
in-progress.

System installation. NOTE -~ Discharge of
treated GW in excess of 1.45 MGD (30
day AVG) requires issuance of revised

NPDES permit.

Wk 20/21
80%

AP Area Soil Flushing
Treatability Study

Project implementation in-progress.
In excess of 1700 Ibs. of €104 removed
from environment.

Completion of flushing plots.

Overall project progress to be reported
during COP meetings.

Wk 9/54

Minor Source
Air Permit Renewal

Submittal of package to Clark County
DAQ 9/21; Awaiting comment and/or

approval. Submitted RTC on 11/16.

&

Perchlorate Migration
to TIMET

EE/CA path to resume.

BESN

Finalization of project scope, schedule
and budget.

T8D

Stormwater Conveyance
Modification /
East-side Grading

All on-site effort is complete. Project
documentation and TIMET report
preparation in progress.

Submittal of documentation to TIMET.

Wk 52/36
90%

NERT HASP

Finalization of HASP in progress.

Wk 48/31
99%

Parcels Risk Assessment

NDEP consultants reviewing Parcel H rad
data. Met with NDEP on 12/19 to discuss
Draft Soil gas HRA comments and agree
upon path forward: Response to NDEP
7/25 letter re: Parcel H/2006 Upgradient
Investigation DVSR submitted on 11/23.

Revision of Soil Gas HRA based on receipt
of Final Comments and agreements in
12/19 meeting. Revisions to Soil HRA

following receipt of input from NDEP on
Parcel H rad data and Parcel H DVSR

letter.

Dep. on
NDEP data
review

Parcel C Soil removal

Completed evaluation of analytical
results to define extent of
contamination. Coordination of access
routes with Tronox in progress.

Soil removal anticipated in January 2017.

Wk 18/30
25%

SMP, Revision 3

SMP revisions underway; NERT HASP,
Site-wide Dust Control Plan, and
Hazardous Waste Management Plan, are
being incorporated into the SMP.

Submittal of SMP, Revision 3 (RLSO] in
December 2016.

Wk 11/12
80%

" BOLD items indicate change in task status
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BEP GRD : & :
£ s HED
No public comment received. Trust .
NDEP t d t on draft
EE/CA provided NDEP draft Action © p-row e comment on dra Ongoing
Action Memorandum.
Memorandum.
{and Accass : BOR Streamlineq 7-2540 form submitted to 1BD; I.n dialogu_e w.ith BOR re: ASAP
e NDEP which was forwarded to BOR. streamlined application approval.
NERT to prepare and submit the
following packages:
e  Sunrise Mountain Pump Station
Land Access : CC NERT met w/ Clark Coun.ty.on 12/13 and Design ASAP
e has assembled a permitting strategy. . . .
e  Historical Lateral Pump Station
Design
e  Pipeline Design
Treatment System Design System design ongoing. Submittal of 60% design package to BOR. ASAP
Treatment System Long-lead equipment ordering in- NERT to submit monthly progress OnEoin
Procurement progress. reporting beginning in January. gong
AE s
3 : 5 =
Verbal approval received - awaiting
Budget Status formal approval on amendment Submittal of 2017 budget. Ongoing
2016-02.
. Preparing minutes for distribution; Technical meeting inearly 2017. Next .
Stakeholder Relat o
daxenolaer heatons Awaiting feedback from Stakeholders. quarterly call: TBD nEoing
14 acti jects; 2 ject |
Tronox LTCA Projects active projects; .pFOJeC > approva invoice 105 to be submitted. Ongoing
pending.
Completed To Be Discussed
o e  SLMW perpetual access agreement & |SH#2 easement amendment :
BWC / BEC Negotiations : Ongoing
e  Seep Bio TS access agreement e Rl Phase 2 access agreement
e Weir (2-vear] access agreement ¢ Corrective easements for pipelines
Tronox 15 business day review period
Tronox SLMW Delivery complete for meter installation project; NERT to install three meters and engage Oneoin
Infrastructure and Charges NERT determining costs for “upper loop” Tronox re: “upper loop” repairs. gong
repair. Two meters installed.
. . . o . . NERT to di ith NDEP wh !
Chlorine Line Ongoing negotiation with all parties. pohhe e Ongoing
appropriate.
BMI Complex Sanitary NDEP awaiting status report from BMI. Ongoing
th . NERT performed minor repairs; awaiting .
2o lavng additional information from BML Ungoue
Sale of Parcel E Henderson GW, LLC will be seeking an NERT to negotiate easement terms and Oneoin
(+ Western Slice) easement instead of a purchase. present to NDEP. going
Perchlorate Reimbursement Preparation of 2015 claim in progress. Ongoing

" BOLD items indicate change in task status
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AT [A &
4 33 5 £ %
) Jan-Apr 2016 submitted 9/12. May — )
AIG Claims June 2016 submitted 12/5. Ongoing
Tronox Escrow NERT to resolve when appropriate. TBD
N b t distributed; Awaiti
Financial Reporting ovemberreport distributed; Awaiting Distribution of December report. Ongoing
data to prepare December report.

Tronox Lease Matters

(Confidential) Next steps to be outlined in 2017 budget submittal.

" BOLD items indicate change in task status
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